

ID	Total Slack	Task Name	Duration	Start	Finish	'10 Dec 13							'10 Dec 20							'10 Dec 27							'11 Jan 03							'11 Jan 10							'11 Jan 17						
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	0 days	MS Start project	0 days	2010-12-13	2010-12-13																																										
2	0 wks	Inventarisation	1 wk	2010-12-13	2010-12-17																																										
3	0 days	MS Kick off meeting	0 days	2010-12-17	2010-12-17																																										
4	2 days	<b>Proposal A</b>	15 days	2010-12-20	2011-01-07																																										
5	0,4 wks	A Developing proposal A	1 wk	2010-12-20	2010-12-24																																										
6	2 days	A MS Issue proposal A for comments	0 days	2010-12-28	2010-12-28																																										
7	0,4 wks	A Commenting period	1 wk	2010-12-29	2011-01-04																																										
8	2 days	A Incorporate comments	3 days	2011-01-05	2011-01-07																																										
9	2 days	A MS Issue updated proposal A	0 days	2011-01-07	2011-01-07																																										
10	0 days	<b>Proposal B</b>	17 days	2010-12-20	2011-01-11																																										
11	0 wks	B Developing proposal B	2 wks	2010-12-20	2010-12-31																																										
12	0 days	B MS Issue proposal B for comments	0 days	2010-12-31	2010-12-31																																										
13	0 wks	B Commenting period	1 wk	2011-01-03	2011-01-07																																										
14	0 days	B Incorporate comments	2 days	2011-01-10	2011-01-11																																										
15	0 days	B MS Issue updated proposal B	0 days	2011-01-11	2011-01-11																																										
16	0 days	Kick off meeting evaluation process	0 days	2011-01-11	2011-01-11																																										
17	0 wks	Evaluation proposal A & B	1 wk	2011-01-12	2011-01-18																																										
18	0 days	MS Issue final evaluation report	0 days	2011-01-18	2011-01-18																																										
19	0 days	MS Finish project	0 days	2011-01-18	2011-01-18																																										